

COMPLETION REPORT

1	Name of the work	Asphalting to Cross roads at Babanna Badavane, in ward No. 12, in Shettyhalli Sub Division.		
2	Sanctioned Estimate No. & Date	EE/02/15 30/2/13		
3	Head of Account which is chargeable	P1201 POW		
4	Instrument Order NO. & Date	329/13-14/ 4/03/2014		
5	Name Of Contractor	Sri. B. Mohan Kumar, No. 237, 15th Cross, 2nd Stage, Mahalakshmi Layout, Bangalore.		
6	Time Stipulated for Completion of work	90 days		
a				
b	Delay in Exculpation of Work	—		
7	Measurement recorded in	1698/11-12		
8	Check Measurement of the Asst	Tailiyappa		
9	Name of the office/official in charge of the work	Ravi		
10	a) Asst. Eng/junior Eng	Tailiyappa		
	b) Asst. Exe Engineer	Ravi		
	Sanctioned Estimate Amount	Amount Claims As per Actually Vide As per bills	Excess	Savings
	20.00	1804643	—	199352

- 1) Certified that the above work has been completed within the stipulated time noted in the
- 2) Certified that the contractor has delayed and completed the work for which necessary fine recovered
- 3) Certified that the above work has been executed by the contractor satisfactory in

Ravi N.R. 29/6/16.
ASSISTANT ENGINEER.

[Signature]
EXECUTIVE ENGINEER,
 Bruhat Bangalore Mahanagara Palike,

[Signature]
ASSISTANT EXECUTIVE ENGINEER,
 Bruhat Bangalore Mahanagara Palike,
 2nd Stage, Mahalakshmi Layout, Bangalore.